AMS CERN Delntegration Schedule 2/12/08

Delntegration 070925.mpp

ID |Task Name Duration Start Finish [ May 2008 [ June 2008
12[15[18[21/24[27(30/ 3 | 6 [ 9 [12[15]18[21]24/27[30[ 2 [ 5 | 8 [11[14[1720

1 | ADPs 0 days 5/19/08 5/19/08

7 |Integrated Testing 36.75 days 3/15/08 4/21/08

11 | Magnet Arrives 7 days 6/9/08 6/18/08

13 Flight Cryomagnet at CERN 0 days 6/18/08 6/18/08

22 Install Crate MLI, UPS, USS MLI (Delnt) 0 days 6/9/08 6/9/08

24 | De-integration (Jig Removal) Current Plan as of 1/8/08 51 days 4/21/08 6/11/08

25 TRD Deintegration 3.74 days 4/21/08 4/24/08

26 Disconnect gas tubes of GSE -Panel 0.33 days 4/21/08 4/21/08 i

27 Decable TRD Signal Cables from Ucrate 0.33days  4/21/08 4/21/08 }lo% ''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''

28 Decable TRD HV Cables from Ucrate 0.33days  4/21/08 4/21/08| l{j % |

29 Decable UTOF signal cables from Scrayte 0.5days  4/21/08 4/22/08| BlO% """""""""""""""""""""""""""""""""""""""""""""""

30 Decable UTOF HV cables from HV Bricks 0.5days  4/22/08 4/22/08| Bl(')'é/; ''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''

31 Unplug TAS fibres from LFCR 0.5days  4/22/08 4/23/08 Dlo '''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''

32 Unplug TAS driver cables from LFCR 0.5days  4/23/08 4/23/08| B’I)'o';, '''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''

33 Mount TRD Lifting Device onto TRD Upper Brackets and Con 0.25days  4/23/08 a24/08| Bloo """""""""""""""""""""""""""""""""""""""""""""

34 Remove bolts and shear pins from TRD Corner Brackets 0.25days  4/24/08 4/24/08 T/o """""""""""""""""""""""""""""""""""""""""""""

35 Remove TRD?UTOF from USS-02 by Crane 0.25days  4/24/08 4/24/08| ] o

36 Remove Vertical Plumbing Support Beams (3X) 1day  4/21/08 421/08| od | |

37 Remove / de-route LUSS cables 1day  4/21/08 4/22/08|  thowr—y

38 Remove LUSS 2days  4/22/08 4/23/08| L e

40 Decable All Jig Crates from Experiments 2 days 4/21/08 a/22/08| e |

41 Remove Wake Jig 1 day 4/25/08 4/28/08| T TEEHow

42 Remove Ram Jig 1 day 4/28/08 a29/08| | thow

43 Remove Tracker 12.25days  4/29/08 512/08| || ey %

44 Pull Vacuum on STA VC 1 day 4/29/08 43008 | How o

45 Step 1 15days  4/29/08 5/12/08 BEiho T
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46 Remove ACC 7.76 days  5/12/08 5/19/08

47 remove ACC-EGSE 1 day 5/12/08 5/12/08| ]
48 Disconnect HV- and signal cabels from S-Crate/SHV tday 5308 s30T
49 Temporary HV- and Signal cabel connection to ACC-EGSE tday 5308 sAzos |
50 Individual counter tests with ACC-EGSE per ACC provided te odays 51308 51408
51 Disconnect HV- and Signal cabels from ACC-EGSE tday 5508 sAsos |
52 Remove support cylinder & Z+ clamps 1day  5/15/08 51508 T
53 Remove fibers for TAS system 1day  5/15/08 ) A—
54 Remove 16 scintillator panels & Z- clamps tday  5/6/08 |
55 Remove PMT-boxes, optical fibers and connector support 1day  5/19/08 51908 T
58 JIG CRATE UPGRADES TO FLIGHT / CABLING 33.01days  4/29/08 6208
59 Remove TT crates 1 day 4/29/08 4/30/08| |
60 TVT fot TT crates 9days  4/30/08 s513/08|
61 Remove all other crates Ddays  4/29/08 T
62 Mount J/JT/JPD FM2 Adays  4/30/08 08
e Mount UG 1 day 5/2/08 5/5/08| |
o4 Mount TTPD 1 day 5/5/08 5508 T
& Mount UGPD 1 day 5/5/08 s//081 T
66 Other Crates 4 days 5/6/08 s5/12/08| ]
o7 Mount TT 2days  5/13/08 5/14/08|
e Cabling/Testing 12 days 5/15/08 /208 T
69 Reinstall Ram Jig 1 day 6/3/08 P
71 Reinstall Wake Jig 1 day 6/4/08 T ] B
72 remove various place savers 1 day 6/4/08 P
74 Prep USS for Flight in PSS 8 days 572708 e
75 Clean and Prep PSS for Cleanroom 2 days 6/4/08 ] —
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76 Install ISFs 0.5 days 6/5/08 6/5/08 0%

77 Transfer USS to PSS and remove STA VC 2 days 6/5/08 e/e/08| T T T e,

78 Clean and prep USS for Flight Cryomagnet 2 days 6/6/08 e/9/08 | | 0%

79 Store STA VC for Spare Flight use 2days  6/10/08 e1/08 | | el 0%

80 On Line De-integration Complete 0 days 6/9/08 6/9/08

90 | Attach PVGF and FRGF Brackets to USS 2 days 4/17/08 4/21/08

92 | OFFLINE DEINTEGRATION 38.5 days 4/23/08 6/18/08

93 TRD Off-line Ops 10.5 days 4/24/08 5/9/08

94 Mount TRD/UTOF into Transport Frame 0.25 days 4/24/08 4/24/08

95 Unroll TAS fibres and determine length 1 day 4/24/08 4/25/08

96 Unwrap Lower MLI 1 day 4/25/08 4/28/08

97 TRD &TRDGas & UTOF Disintegrated 0 days 4/28/08 4/28/08

98 9 DAYS OF TRD UPGRADES/REPAIRS 9 days 4/28/08 5/9/08

107 TRACKER Off-line Ops 1.25 days 5/12/08 5/13/08

108 Step1 2 days 5/12/08 5/13/08

109 Tracker Ready for Flight Integration (off line) 0 days 5/13/08 5/13/08

126 ACC Off-Line Ops 28.5 days 5/19/08 6/18/08

127 Store flight hardware 1.25 days 5/19/08 5/20/08

128 Lighttghtness glueing of ACC Light guides 20 days 5/20/08 6/18/08

129 ACC Ready for Flight Integration (off line) 0 days 6/18/08 6/18/08

138 LUSS/RICH/ECAL/LTOF 13 days 4/23/08 5/12/08

139 LUSS removed for Flight Integration 0 days 4/23/08 4/23/08

140 Prepare LUSS for storage 3 days 4/24/08 4/28/08

141 Controlled Storage of LUSS for Flight Use 0 days 4/28/08 4/28/08

142 Prepare Lower USS, remove RICH Debris Shield and LTOF, 10 days 4/29/08 5/12/08
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